Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

11C0018 Feature Carried SOETH RD Schedule Planned Actual Current $ Estimate: [$220,000
Comments:
. Strate
In Design Feature Intersected STONY CREEK v A/orer AR
Design 3/31/98
Proj. County Name Glenn Dist.: 03
ID: ! STPLZ-5911(005) y Constru. Auth. 6/1/00
1 Glenn County Project Complete 1/1/01
11C0245 Feature Carried ROAD #200A Schedule Planned Actual Current $ Estimate: [$95,000
Comments:
. Strate
In Design Feature Intersected  STONY CK v A/orer AR
Design 3/31/98
Proj. County Name Glenn Dist.: 03
|D;J STPLZ-5911(005) y Constru. Auth. 6/1/00
2 Glenn County Project Complete 1/1/01
12C0022 Feature Carried OROVILLE GRIDLEY H Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected FEATHER RIV
Design
j Butte ist.:
IP;)]. County Name Bul Dist 03 Constru. Auth.
3 Butte County Project Complete
12C0120 Feature Carried ORD FERRY RD Schedule Planned Actual Current $ Estimate: [$2,700,000
Comments:
. Strate
In Design Feature Intersected SACRAMENTO RIVER v s/2s/07 LR
Design 12/1/98 3/17/98
Proj. County Name Butte Dist.: 03
ID: ! STPLZ-5912(019) y Constru. Auth. 5/1/00
4 Butte County Project Complete 9/1/01
17C0006 Feature Carried BLOOMFIELD RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  SOUTH YUBA RIVER
Design
j Nevada ist.:
IPEE?L County Name Dist.: 03 Constru Auth.
5 Nevada County Project Complete
18C0012 Feature Carried 5TH ST/BRIDGE ST Schedule Planned Actual Current $ Estimate: [$301,904
Comments:
Strate
Complete Feature Intersected  FEATHER RIV i 11/27/01 Al
Design
j Sutter ist..
IP;)]. County Name Dist 03 Constru. Auth,
6 Yuba City Project Complete 8/17/94
22C0004 Feature Carried CO RD 94B Schedule Planned Actual Current $ Estimate: [$16,200
Comments:
Strate
Complete Feature Intersected CACHE CRK(STEVENS BR) d o R
Design 5/4/98
Proj. County Name Yolo Dist.: 03
ID:] STPLZ-5922(028) y Constru. Auth. 3/30/99 7/30/99
7 Yolo County Project Complete 12/1/99 3/2/00
22C0023 Feature Carried MACE BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected MACE BLVD OH (SPTCO) d o R
Design
Proj. County Name Yolo Dist.: 03
|D;J STPLZ-5238(014) y Constru. Auth.
8 Davis Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

22C0071 Feature Carried COVELL BLVD Schedule Planned Actual Current $ Estimate: [$0
: Strat Comments:
No Retrofit Feature Intersected COVELL BLVD POC rateay Ay 3/13/97
Design
Proj. County Name Yolo Dist.: 03
ID: ! STPLZ-5238(014) y Constru. Auth.
9 Davis Project Complete
22C0074 Feature Carried CO RD 57 Schedule Planned Actual Current $ Estimate: [$1,547,500
: Strat Comments:
In Design Feature Intersected CACHE CREEK ategy visn 1/18/1
) Design 6/1/01
Proj. County Name Yolo Dist.: 03
ID: BRL0-5922(005) Constru. Auth. 7/1/01
10 Yolo County Project Complete 11/1/01
22C0154 Feature Carried "C" STREET Schedule Planned Actual Current $ Estimate: [$60,750
Strate Comments:
Complete Feature Intersected SACRAMENTO RIVER APP y 4/2/97 4/2/97
Design 4/1/98 11/24/98
j Yolo ist.:
,PS?J " | STPLZ-5447(007) County Name Dist & Constru. Auth. 7/28/99
1 West Sacramento Project Complete 2/9/00
24C0005 Feature Carried WALNUT GROVE XING Schedule Planned Actual Current $ Estimate: [$1,583,000
. Strat Comments:
In Construction Feature Intersected SACTORIV rategy 21397 2/13/97
Design 12/10/98
Proj. County N Sacramento ist.:
o | sTRLPse2a(a) ounty Neme Dist: 03 o oretru, Aum. 6/19/99
12| srpLz-5004(045) Sacramento County Project Complete 6/1/99
24C0167 Feature Carried RIVER RD Schedule Planned Actual Current $ Estimate: [$0
: Strat Comments:
In Construction Feature Intersected DELTA CROSS CH i sy 2/13/97
- o Design 8/25/98
Proj. County N ramento .
|E§?] STPLZ-5924(045) ounty Neme Ist & Constru. Auth. 6/19/99
13 Sacramento County Project Complete
24C0300 Feature Carried SUTTERVILLE ROAD Schedule Planned Actual Current $ Estimate: [$212,530
Strate Comments:
Complete Feature Intersected SUTTERVILLE RD OH (WPRR) 9y 4/2/92 4/2/92
. Design 4/20/93
Proj. County Name Sacramento ist.: 03
,D:J STPLX-5002(022) y Constru. Auth.
14 Sacramento Project Complete 2/1/98
25C0043 Feature Carried |CE HOUSE RD Schedule Planned Actual Current $ Estimate: [$0
: Strategy Comments:
No Retrofit Feature Intersected TELLSCR
Design
Proj. County N El Dorado ist.:
|E§?J ounty ame Dist 03 Constru. Auth.
15 El Dorado County Project Complete
16C0095 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$0
. Strat Comments:
No Retrofit Feature Intersected FEATHER RIVER BR & UP eay 3197 3/11/97
Design
Proj. County Name Yuba Dist.: 03
|D;J STPLZ-5009(002) y Constru. Auth.
16 Marysville Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

16C0096 Feature Carried SPT CO Schedule Planned Actual Current $ Estimate: [$0
) St Comments:
No Retrofit Feature Intersected A ST TRESTLE AT 2ND ST rategy SR Ay
Design
Proj. County Name Yuba Dist.: 03
ID: ! STPLZ-5009(002) Y Constru. Auth.
17 Marysville Project Complete
16C0098 Feature Carried SPT CO Schedule Planned Actual Current $ Estimate: [$0
) St Comments:
No Retrofit Feature Intersected A ST TRESTLE AT 3RD ST rategy SR Ay
Design
Proj. County Name Yuba Dist.: 03
|D;J STPLZ-5009(002) y Constru. Auth.
18 Marysville Project Complete
16C0099 Feature Carried SPT CO Schedule Planned Actual Current $ Estimate: [$0
. St Comments:
No Retrofit Feature Intersected A ST TRESTLE AT 4TH rategy SR Sl
Design
Proj. County Name Yuba Dist.: 03
|D:J STPLZ-5009(002) y Constru. Auth.
19 Marysville Project Complete
18C0001 Festure Carried GARDEN HIGHWAY Schedule Planned Actual Current $ Estimate:
. Strate Comments:
In Design Feature Intersected  CROSS CANAL (VERONA BR) v AR e
Design
Proj. County Name Sutter Dist.: 03
ID: ! STPLV-5918(022) Y Constru. Auth.
20 STPLX-5918(042) Project Complete
18C0009 Feature Carried PLEASANT GROVE RD Schedule Planned Actual Current $ Estimate:
Comments:
In Design Feature Intersected BEAR RIVER Strategy AR L2aes
Design
Proj. County Name Sutter Dist.: 03
|D;J STPLV-5918(022) y Constru. Auth.
21 BENSTPL-5018(027) Project Complete
18C0010 Feature Carried RECLAMATION RD Schedule Planned Actual Current $ Estimate:
Comments:
In Design Feature Intersected TISDALE BYPASS Strategy AR e
Design
Proj. County Name  Sutter Dist.: 03
|D:J STPLV-5918(022) y Constru. Auth.
22 STPLX-5918(024) Project Complete
19¢0060 Feature Carried Auburn Foresthill Road Schedule Planned Actual Current $ Estimate:
Strategy Comments:
Pre-Strategy Feature Intersected North Fork American River
Design

Proj. County Name
ID: STPLP-5919(021)

23

placer County Dist.: 03

Placer County

Constru. Auth.

Project Complete
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